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EXECUTIVE SUMMARY

Asaresult of the explosion at the Hanford Plutonium Reclamation Facility on May 14, 1997,

Secretary Federico Pefa directed the U.S. Department of Energy (DOE) Operations Office
Managers to implement several broad-based initiatives with the purpose of identifying and
preventing similar situations. Four specific initiatives were identified in the August 4, 1997, letter
from Secretary Pefla. The second initiative, which is the subject of this report, reads as follows

DOE field offices must reassess known vulnerabilities (chemical and radiological)
at facilities that have been shut down, arein standby, are being deactivated, or
have otherwise changed their conventional mode of operation in the last several
years, and report status to their Program Secretarial Officers and the Assistant
Secretary for Environment, Safety and Health within 120 days. Facility operators
must evaluate their facilities and operations for new vulnerabilitieson a
continuing basis.

In addition to this initial report, a year-end progress report that addresses Secretary Pefia’s
remaining initiatives will be submitted later this year. The process used at the East Tennessee
Technology Park (ETTP) to evaluate facilities and operations on an ongoing basis will be
included in that report.

This review involved a reevaluation of vulnerabilities and audit findings identified in recent,
applicable Lockheed Martin or DOE assessments and audits of site facilities. The associated
corrective actions, status, and health and safety impact of open corrective actions were assessed.
Responses to Defense Nuclear Facilities Safety Board (DNFSB) recommendations were also
included in the scope of the review. Special emphasis was given to abandoned-in-place (AIP)
facilities. The audits and evaluations examined in this review identified numerous vulnerabilities.
Corrective actions have been completed for most of these vulnerabilities. No new vulnerabilities
were identified, and the risks associated with open corrective actions do not present imminent
dangers.

Since 1993, DOE has conducted a series of assessments across the complex to identify
environment, safety, and health (ES&H) vulnerabilities associated with chemicals, spent nuclear
fuel, and weapons usable fissile materials (plutonium and uranium). ETTP was not included in
the scope of the Spent Fuel and Plutonium Vulnerability Assessments because of the absence of
these materials at the site. ES&H vulnerabilities were identified in the Chemical and Highly
Enriched Uranium Vulnerability Assessments, but they were determined to present no imminent
danger to workers, the public, or the environment. Low or insignificant risks are associated with
open corrective actions.

Applicable DNFSB recommendations at ETTP include 94-1 (Deposit Removal Program) and
95-1 (UR, Cylinder Program). A reassessment of the commitments associated with these DNFSB
recommendations indicates that corrective actions are being completed as scheduled, some
commitments have been revised with DNFSB concurrence, and remaining open corrective
actions are progressing as planned. The ES&H risks from vulnerabilities identified in these

vii
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DNFSB recommendations were assessed to be low or negligible. No open commitments were
identified for other applicable DNFSB recommendations (e.g., 90-2, which included
implementation of Standards/Requirements Identification Documents). The status of DNFSB
Recommendation 95-2 (Integrated Safety Management Programs) will be addressed in the year-
end progress report as part of ETTP’s ongoing process to identify new vulnerabilities.

Following the 1993 accident at TOMSK-7 in Russia, ETTP assessed potential safety hazards
associated with nitrate/organic reactions at the site. Corrective actions have been completed and
recommendations are progressing on schedule. Prominent in this review was an assessment of
chemical safety by the Analytical Services Organization. ETTP laboratory facilities have
experienced an organic/oxidant reaction incident and similar near-miss incidents in laboratory
waste streams. All corrective actions associated with the laboratory waste stream occurrences are
complete. These actions included the State of Tennessee’s obtaining approval to treat potentially
unsafe waste streams prior to bulking of the materials.

During the summer of 1997, the DOE Office of Oversight reviewed the safety management
programs at ETTP. The focus of this review was a safety management evaluation of ETTP

facility disposition programs. The AIP facilities and the site reindustrialization program initiative
were of particular interest in the evaluation. The DOE review recommended approximately

40 opportunities for improvement, and a corrective action plan to address these recommendations
has been developed. In the present review, the hazards in the AIP facilities were reevaluated, and
no new vulnerabilities were identified.

Also included in the present review were examinations of the 1997 DOE assessment of fire
protection vulnerabilities, discussions of seismic safety evaluations in ETTP facilities, and a
review of Price-Anderson Amendment Act reportable issues. Fire protection vulnerability
corrective actions are complete. The seismic safety evaluations are being performed in response
to Executive Order 12941 and, when completed, will estimate facility seismic risks and

mitigation costs.

viii
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1. STATUSOF DOE VULNERABILITY REPORTS
AND RECOMMENDATIONS

1.1 VALIDATION OF CONCLUSIONSFROM TOMSK-7 SELF-ASSESSMENT
1.1.1 Background

On April 6, 1993, a sequence of events occurred at the Siberian Chemical Combine at TOM SK-7
in Russiathat caused substantial physical damage to the facility. A runaway exothermic chemical
reaction occurred in alarge process vessel that contained a concentrated solution of uranyl
nitrate, nitric acid, plutonium nitrate, residual fission products, and an undetermined amount of
organic constituents derived from the solvent extraction process. This reaction produced a
copious amount of flammable organic and inorganic gases and steam, which pressurized and
burst the vessel, dislodged the concrete cell cover, and, it is believed, ignited in the area
immediately above the cell.

In response to early reports of the incident, the U.S. Department of Energy (DOE) sent ateam of
expertsto TOMSK-7 to learn the details of the incident and subsequently initiated a series of
reviews at DOE sites to assure that similar conditions do not exist in DOE processing vessels. In
a February 23, 1994, letter to DOE Site Office managers, the DOE Oak Ridge Operations Office
(DOE-ORO) Director of Safety and Health directed that a series of self-assessments were to be
conducted based upon lessons learned from the TOM SK-7 incident.

1.1.2 Corrective Actions Planned As a Result Of Assessment
Based on the results of the assessment, the following corrective actions were planned.

* Remove (acetic and nitric acid) from Vault 301-1 to reduce the potential for incompatibility
problems, and

* Remove nitric acid from Building K-1232 to reduce the potential for incompatibility with
adjacent organic material.

1.1.3 Recommendations
Recommendations generated included the following:

» Complete the Safety Analysis Report Update Program (SARUP) for hazardous waste storage
and processing facilities,

» Expedite plans for further segregation of potentially incompatible material and wastes,

» Update operating and fire protection procedures to clearly specify the hazards and precautions
for dealing with nitric/organic constituents.
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1.1.4 Status

The identified corrective actions have been completed. The SARUP for hazardous waste storage

and processing facilities is on schedule. Segregation of potentially incompatible materials and

wastes is an ongoing process that is being reevaluated as a result of the Pefa initiative. It was
determined that revising Fire Protection procedures was not necessary because the Fire
Protection Department receives information from the Emergency Management Program
Organization (EMPO) to determine what types of hazards might be involved. The EMPO
maintains an active list of all site facilities and the associated radiological and chemical hazards.

1.1.5 Related Follow-up Actions—Analytical Services Organization

A follow-up report to the DOE Site Office dated July 22, 1994, stated that the Analytical
Services Organization (ASO) was reassessing the potential for nitrate/organic reactionsin waste
streams due to the acid-mixing incident in June 1994. As aresult of thisincident involving acid
mixing in a55-gal waste drum, ASO conducted a Type C incident investigation and reassessed
the potential for severe organic/oxidant reactions in waste streams at ASO. A final report entitled
Oak Ridge K-25 Site Evaluation of Safety Concerns Related to Potential Nitrate-Organic Safety
Hazards-Tomsk-7 Russia Accident, dated September 16, 1994, concluded no further potential for
such reactions as aresult of ASO changes to laboratory operations.

1.1.5.1 Incompatible waste incident in laboratory area and agreements with the State

In October 1995, ASO experienced an incident involving incompatible waste in a 5-gal waste
container in aK-1004B laboratory satellite accumulation area. As aresult of thisincident and as
corrective action, ASO reevaluated its chemical vulnerability and sought resolution to the
conflict of Resource Conservation and Recovery Act (RCRA) requirements and safe
management of wastes in the laboratory areas. In December 1995, the ASO Environmental
Officer and staff from the Lockheed Martin Energy Systems, Inc. (Energy Systems)
Environmental Compliance Organization met with the Tennessee Department of Environment
and Conservation (TDEC) to obtain permission for the treatment of small quantities of waste at
the laboratory bench to manage potentially unsafe waste. ASO obtained such permission from
TDEC and agreed to (1) continue efforts to identify what mixtures are being generated in each
laboratory, determine which mixtures are potential safety hazards, and identify solutions for
addressing the hazards; (2) identify laboratory standard operating procedures that need to be
rewritten; and (3) develop interim guidance until procedures can be modified. Corrective actions
encompassed ASO operations at the three DOE sitesin Oak Ridge and an off-site leased facility.
The agreements reached with the State were not to be used to circumvent RCRA requirements
for laboratory wastes that are not potential safety problems.

1.1.5.2 Corrective actions

In January 1996, ASO issued a Policy for Safe Management of RCRA and TSCA Waste in the
Laboratories. In April 1996, after two near-miss incidents related to waste compatibility at the
off-site facility, ASO implemented additional administrative control by requiring each analytical
procedure to specify either detailed waste disposal instructions or reference an area-specific
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waste disposal guide within the procedure instructions. Thus, chemica compatibility assessments
are done prior to introduction of waste into a laboratory area.

1.1.5.3 Corrective action closure

All actions from the waste incident occurrences and all actions related to the State permitting
treatment of wastes at the bench when there are safety hazards from bulking are complete.

1.2 VALIDATION/STATUSOF OPEN VULNERABILITIESFROM THE CHEMICAL
VULNERABILITY ASSESSMENT

1.2.1 Background

In 1994, Secretary of Energy Hazel O’Leary directed the Office of Environment, Safety, and
Health (DOE-EH) to lead a broad-based review to identify chemical safety vulnerabilities that
confronted DOE. The Chemical Safety Vulnerability Working Group was formed. This working
group, which was composed of professionals representing DOE’s line and contractor
organizations, worked in partnership with DOE-EH to carry out this mandate.

Identified vulnerabilities and supporting observations were described Chénecal Safety

Vulnerability Working Group Report (DOE/EH-0398P). DOE/EH-0398P specified that

applicable sites would prepare Comprehensive Response Plans to report their vulnerabilities and
would address vulnerabilities requiring mitigation to comply with regulations, standards, and

DOE directivesThe Comprehensive Ste Response Plans to the Chemical Safety Working Group
(Comprehensive Response Plans) was issued October 25, 1995, under cover letter from Robert

W. Poe, Assistant Manager for Environment, Safety, and Quality, to Joseph E. Fitzgerald Jr.,
Deputy Assistant Secretary for Worker Health and Safety, EH-5. Eight generic vulnerabilities

and programs associated with each were discussed. The three generic vulnerabilities identified in
DOE/EH-0398P as requiring “priority attention” were also addressed, and actions, both proposed
and in progress, were specified. T®amprehensive Response Plans cover letter declared that

these plans were acceptable, and the letter provided evidence to demonstrate that adequate levels
of chemical awareness and safety existed. Regarding vulnerabilities specific to East Tennessee
Technology Park (ETTP), the following sections address proposed and approved actions included
in the Comprehensive Response Plans, action status, and known health and safety impacts
associated with actions remaining open.

1.2.2 Generic Vulnerabilitiesfor Chemical Safety
1.2.2.1 Abandoned and residual chemicals

Materials-in-Inventory (MIN) Effort. In November 1992, DOE requested information about
“materials not categorized as waste,” specifically defined as materials not being used but held in
storage for future use, recycling, or recovery. DOE summarized the results in its MIN report
published in November 1994. A multi-site report (ES/M¥@terialsin Inventory) was

submitted to DOE in 1995 regarding the approach to continuing the MIN initiative for chemicals.
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In February 1997, afollow up to the MIN effort was submitted to Mr. R. R. Nelson in areport
from Mr. L. A. Felton. Thisreport provided a status of selected materialsin the initial MIN
report.

Satus: In addition to DOE’s MIN program, vulnerabilities associated with ETTP MIN-related
chemicals are addressed by SARUP, other facility/emergency hazard analysis initiatives, and
numerous ETTP Standard Practice Procedures, Immediate Action Directives, and Energy
Systems programs. These procedures and programs will be discussed in the year-end report as
part of ETTP’s ongoing process of evaluating new vulnerabilities.

Health and Safety Impact of Open Action: No open actions.

SARUP. SARUP is designed to develop safety authorization basis documentation for DOE
facilities that meets DOE expectations and requirements. As stated @gntpechensive

Response Plans, Phase | of SARUP included a careful examination of all facilities, regardless of
operational status, for radiological and non-radiological hazards.

Satus: Complete for nuclear facilities. To be completed in FY 1998 for non-nuclear hazardous
facilities. ETTP has completed its SARUP requirements with the exception of a few waste
management facilities.

Health and Safety Impact of Open Action: The SARUP for Waste Management facilities will be
completed in FY 1998. Until completion of the SARUP effort, the health and safety risks
associated with this open action are judged to be the following:

o K-1232, Chemical Recovery Pit—negligible risk
o K-1302, Fluorine Storage—Ilow risk
o K-1036-A, RCRA Drum Storage—Ilow-moderate risk

Emergency Preparedness Planning. ETTP has developed an Emergency Management Program

to address DOE 151.1 requirements. A comprehensive description of potential hazards, hazard
sources, and consequences was developed for each ETTP facility to evaluate the total range of
emergency event scenarios (ESS-EM-H&ard and Consegquence Assessment). Emergency

Action Levels (EALs) were developed using the event/symptom, the subsequent event(s), and the
event classification as defined by ESS-EM-10@&ssification of Emergencies.

Satus: Complete. EAL matrixes were developed for event classification and emergency response
and documented in K/SS-65%ak Ridge ETTP Emergency Action Levels (EAL) Classification

Guide. This guide is used in conjunction with K/SS-5B625 Ste Emergency Plan. These

documents will be unified under a “reservation emergency plan.”
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Related emergency preparedness requirements and actions cited by the Comprehensive Response
Plan (all complete):

1. For specified facilities, conduct a radiol ogical/toxicological sabotage assessment in
accordance with DOE Order 5632.1C, Protection and Control of Safeguards and Security
Interests.

Satus: Complete. K/OPS-034, Oak Ridge K-25 Ste Radiological/Toxicological Sabotage
Assessment, was issued August 15, 1996. Thisis a classified document.

2. Provide detailed hazard assessments to the Tennessee Emergency Management Agency in
accordance with the Tennessee Oversight Agreement (TOA), Sect. B.17, Scope.

Satus: Complete. The current TOA was effective June 28, 1996. The aforementioned action is
specified in Attachment G, Emergency Preparedness Scope. This requirement is met by hazard
assessments provided by the ETTP Emergency Management Program.

3. The Clean Water Act, Sect. 311(j)(5) as amended by the Oil Pollution Act of 1990, required
ETTP to conduct a hazard and consequence assessment of a worst-case oil- or hazardous-
substance discharge and to develop afacility response plan.

Satus. Complete. The ETTP Emergency Preparedness Program documented the response plan in
K/SS-681, Oak Ridge K-25 Ste (ETTP) Facility Spill Response Plan.

1.2.2.2 Inventory control and tracking

Two programs are cited by the Comprehensive Response Plans as ensuring the tracking of
chemical inventories. These programs are the Hazardous Materials Inventory System and the
Waste Tracking System.

To meet TOA waste-tracking requirements and to support Energy Systems multi-site needs, a
Central Waste Tracking System (CWTS) was to be designed and implemented to provide
consolidated reporting capability. CWTS planning and development went through a number of
phases, evolving into a program called the Waste Information and Tracking System (WITS). The
WITS conversion for ETTP and the Y-12 Plant is scheduled for November 24, 1997.

Satus: Ongoing. WITS isto be implemented by November 24, 1997.

Health and Safety Impact of Open Action: No impact because ETTP is currently using an existing
waste tracking system until WITS isimplemented.
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1.2.2.3 Other generic vulnerabilities

For the other generic vulnerabilities, the Comprehensive Response Plan described existing
systems and programs to mitigate and reduce these vulnerabilities. No ETTP action items were
identified with the following generic vulnerabilities:

Past chemical spills,

Characterization of spills,

Planning for disposition of chemicals,
Chemical storage practices,

Condition of facilities and safety systems, and
Unanalyzed hazards.

1.2.3 Priority Vulnerabilities

Listed below are the action items and status of the priority vulnerabilities that are specific to
ETTP.

1.2.3.1 Removal of excessor unneeded chemicals
K-25 Building Deposit Removal. The status of this program is described in Sect. 1.4.

Cylindersof Depleted Uranium Hexafluoride. The status of this program is described in
Sect. 1.5.

Normal Assay Lithium Hydroxide For Disposition. Approximately 83% of the lithium
hydroxide has been successfully shipped offsite to five different companies. Approximately
9,000 drums of 55,000 original drums remain to be shipped by January 1998. The project will be
completed under budget and ahead of schedule.

Health and Safety Impact of Open Action: Very low risk. The risk factors are related to the
consequences of fire and associated reaction of lithium hydroxide with fire water. The unshipped
material is overpacked and stored in K-25 Building basement vaults. Hazard analysis results are
documented in K/OPS-050, Basis for Interim Operation of the HEU Process Building K-25 at
the East Tennessee Technology Park.

Accountable Lithium Compounds. There has been successful disposition of some of the
material, but the exact amount remaining is classified information.

Health and Safety Impact of Open Action: Very low risk. See the response above for normal
assay lithium hydroxide.

1-6




Response to Initiatives on Known Vulnerabilities

1.2.3.2 Proper storage of chemicals—revised SARUP Implementation Plan
A revised SARUP Implementation Plan was scheduled to be submitted to DOE in fall 1995.

Satus: Complete. The ETTP Implementation Plan was submitted to DOE as planned.
Bi-monthly status reports are provided to DOE.

1.3 VALIDATION/STATUS OF OPEN VULNERABILITIES FROM HIGHLY
ENRICHED URANIUM VULNERABILITY ASSESSMENT

1.3.1 Background

In March 1994, Secretary of Energy Hazel R. O’Leary directed DOE to conduct an assessment of
ES&H vulnerabilities associated with the storage of weapon-usable fissile materials across the
DOE complex. The ES&H vulnerability assessment for highly enriched uranium (HEU) storage
was initiated by the Secretary in February 1996 and was completed in August 1996. ETTP was
not included in the scope of the accompanying Plutonium Vulnerability Assessment or the Spent
Fuel Vulnerability Assessment because neither of these materials were present at the site.

HEU is defined as uranium at least 20% of which is the fissile isotope uranium 235 (U-235). The
potential for ES&H vulnerabilities associated with HEU at the Oak Ridge K-25 Site was
assessed. This assessment, performed by a team of the site’s technical experts, consisted of a
study of document research, personnel interviews, and facility walkdowns. The site self
assessment team'’s (SAT) results were subsequently validated by a DOE-HQ Working Group
Assessment Tearihe Highly Enriched Uranium Working Group Report, DOE/EH-0525

(Vol. I: Summary and Vol. II: No. 7), was reviewed during this reassessment.

1.3.2 Findings, Observations, and Recommendations

Seven facilities were identified with HEU. Three facilities, K-25, K-1420, and K-1004A had a
total of nine vulnerabilities identified. Four facilities had no vulnerabilities due to adequate
controls or very small quantities of HEU.

Potential consequences that resulted in an effect on the worker, the environment, or the public
were identified as potential vulnerabilities and further evaluated. Four of the nine HEU
vulnerabilities were in the K-25 Building, four were in Building K-1420, and one was in

Building K-1004-A. None of the vulnerabilities are considered high-risk. Two vulnerabilities
associated with potential for an inadvertent nuclear criticality event have high consequences, but
the likelihood of these events is highly unlikely, thus mitigating the resulting risk.

1.3.3 Corrective Actions Status

The approved corrective actions for the nine vulnerabilities identified in the HEU Vulnerability
Assessment at ETTP and their status is shown in Table 1.
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Tablel. ETTP HEU Vulnerability Corrective Actions

No. Facility Vulner ability Corrective Action Status

1 K-1004 SAT 001, Material Materia isto be placed in a cushioned, non-breakable Closed
Release—Worker drops overpack. The containment will only be opened in a
glass vial containing HEU ventilation hood. This action was completed August 9, 1996,
material, and glass breaks, and this activity closes the vulnerability.
releasing contents on floor.

2 K-1420 SAT 001, Material Loose material from the Fluorination Tower Reactor Room Closed
Release—Water from leaks  was removed on August 29, 1996. The loose uranium material
in roof, window damage, and other fine debris were collected and placed in safe storage.
sprinkler system freeze, or This project completed the corrective action for this
human error spreads loose vulnerability.
material from Fluorination
Tower Room.

3 K-1420 SAT 002, Material Combustibles were removed from the Fluorination Tower Closed
Release—Human error or Room. Furthermore, as described above for SAT 001, loose
electrical short circuit uranium material from the fluorination tower reactor room
results in fire, which was removed August 29, 1996. This project completed the
spreads loose corrective action for this vulnerability.
contamination from the
Fluorination Tower Room.

4 K-1420 SAT 003, Material Along with the material containerization project in the Open
Release—Earthquake or Fluorination Rower Reactor Room, which is complete,
wind event spreads HEU compensatory measures are being planned to seal the piping
material to the and other vessels containing HEU material. This will
environment. minimize the likelihood of a natural phenomena event causing

a material release. Subject to budget availability, this action is
scheduled for completion by September 30, 1998.

Removal of the residual HEU material will be accomplished
as part of the decontamination and demolition of the K-1420
Building. Current scheduling for these measures shows final
demolition beginning in FY 2007 and continuing through

FY 2010*.

5 K-1420 SAT 004, Criticality—An Along with the material containerization project that was Open
earthquake damages completed August 29, 1996, in the Fluorination Tower
equipment, water from Reactor Room, compensatory measures are being planned to
sprinklers and/or rain seal the piping and other vessels containing HEU material.
moderates HEU material, This will minimize the likelihood of a natural phenomena
and material accumulates event causing the collection of HEU material into an unsafe
in geometry that results in geometry. Subject to budget availability, this action is
criticality. scheduled for completion by September 30, 1998.

Removal of the residual HEU material will be accomplished
as part of the decontamination and demolition of the K-1420
Building. Current scheduling for these measures shows final
demolition beginning in FY 2007 and continuing through

FY 2010.*

6 K-25 SAT 001, Material HEU material, which is stored in the vault, was transported to Closed
Fissile Release—Human error the Y-12 Plant for permanent storage by December 31, 1996.
Storage and/or fire ruptures
Vault material packaging and

spreads HEU material,
which is currently in a
fissile storage vault.

* A more aggressive plan is under consideration in which demolition of the K-1420 Building will be completed by the end of FY 2006.
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Table1. ETTP HEU Vulnerability Corrective Actions (continued)

No. Facility Vulner ability Corrective Action Status
7 K-25 SAT 002, Materia The highly combustible resin that accounts for the potential Closed
Holdup Release—Intense fire intensity of a fire has been sold. The combustible resin
results in structural and material has been removed from the building. Administrative

equipment damage leading  controls will limit the combustible materials stored in the
to release of HEU material.  building.

Phase | of the K-25 Site Deposit Removal Program is
underway and is scheduled to be complete by the end of
FY 1999. Phase | includes the stabilization of the deposits
from the K-25 Building that are greater than 500 g of U-235
and located in unfavorable geometry. Removal of the
remaining HEU material will be accomplished through the
Large Scale Metal Recycle Project currently planned for
FY 1998 through FY 2007.

8 K-25 SAT 003, Material Phase | of the K-25 Site Deposit Removal Program is Open
Holdup Release—An earthquake underway and is scheduled to be complete by the end of
damages equipment, water FY 1999. Phase | includes the stabilization of deposits from
from sprinklers and/or rain  the K-25 Building that are greater than 500 g of U-235 and
entrains HEU material, and  located in unfavorable geometry. Removal of the remaining

material is spread and/or HEU material will be accomplished through the Large Scale
carried from the building. Metal Recycle Project currently planned for FY 1998 through
FY 2007.
9 K-25 SAT 004, Criticality—An Phase | of the K-25 Site Deposit Removal Program is Open

Holdup earthquake damages underway and is scheduled to be complete by the end of the
equipment, water from FY 1999. Phase | includes the stabilization of deposits from
sprinklers and/or rain the K-25 Building that are greater than 500 g of U-235 and
moderates HEU material, located in unfavorable geometry. Removal of the remaining
and material accumulates HEU material will be accomplished through the Large Scale
in geometry that results in Metal Recycle Project currently planned for FY 1998 through
criticality. FY 2007.

* A more aggressive plan is under consideration in which demolition of the K-1420 Building will be completed by the end of FY 2006.

1.3.4 Discussion of Open Vulnerabilities and Associated Risks

Asshown in Table 1, two vulnerabilities remain open in each of two facilities (buildings K-1420
and K-25) at ETTP. In each building, the vulnerabilities are related to radiological material
releases or an inadvertent nuclear criticality in which the initiator is a natural phenomena event.

Thelikelihood of amaterial release from the K-1420 facility and consequences to personnel were
estimated to be L ow. The condition of the building structure is degrading, otherwise, the
likelihood of this event would have been categorized as Very L ow. Some compensatory
measures have been completed and others are planned to minimize the potential for a material
release. The environmental consequences were estimated to be M edium because of the potential
for measurabl e off-site contamination.

Although the consequences of an inadvertent nuclear criticality event in the K-1420 facility were
estimated to be High for the worker, the risk to the worker is mitigated by the fact that the
estimated likelihood of this event is considered to be Very L ow. Consequences to the public and
the environment would be insignificant.
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Thelikelihood of a material release from the K-25 Building or an inadvertent nuclear criticality
event was estimated to be Very L ow. The consequences of these accidents to workers, the
public, and the environment are the same as those described for the K-1420 facility.
Compensatory measures in the K-25 Building include Deposit Removal Program activities to
reduce the quantities of hold-up uranium materialsin the facility.

These four vulnerabilities remain open until the Large Scale Metals Recycle Project is
implemented in each of these facilities. The Building K-25 schedule depicts this project to begin
in FY 2003 and continue through FY 2007. The Building K-1420 schedule shows work
beginning in FY 2007 and continuing through FY 2010. A more aggressive plan is under
consideration, however, in which the demolition of the K-1420 Building will be completed by
FY 2006.

1.4 REASSESSMENT/STATUS OF DNFSB RECOMMENDATION 94-1 (DEPOSIT
REMOVAL PROGRAM)

1.4.1 Background

The Defense Nuclear Facilities Safety Board (DNFSB) issued Recommendation 94-1 on May 26,

1994. DOE accepted the DNFSB’s recommendation on August 31, 1994. The DNFSB noted in
Recommendation 94-1, that it was concerned that the halt in production of materials to be used in
nuclear weapons froze the manufacturing pipeline in a state that, for safety reasons, would not be
allowed to persist unremediated. In its implementation plan dated February 28, 1995, DOE
broadened the scope of the response to Recommendation 94-1 to include additional bulk liquids
and solids containing fissile materials and other radioactive substances in spent fuel storage
pools, reactor basins, reprocessing canyons, processing lines, and various facilities that require
conversion to forms, or establishing conditions, suitable for safe interim storage. The scope was
broadened to ensure that similar materials under similar conditions receive the same degree of
management attention as those noted by the DNFSB in its recommendation.

During the operating life of the facilities at ETTP, isotopically enriched uranium accumulated as
deposits inside equipment and piping as a result of wet air inleakage to certain process
components. The K-25 Building was shut down in 1964. In 1985 it was determined that the K-25
Site gaseous diffusion facilities were in excess of uranium enrichment needs, and they were
placed in standby. The decision was made to permanently shut them down in 1987. Deposits of
enriched uranium remain in the piping and equipment. Based on field nondestructive assay
measurement, it was determined that some of the enriched uranium deposits in the K-25 Building
present an unacceptable criticality risk based on requirements in DOE Order 5XiB0l2at,

Criticality Safety. In 1989 steps were taken to reduce the likelihood of a criticality event by
welding closed the numerous openings in process piping that could have allowed water
inleakage.
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1.4.2 DNFSB Recommendation 94-1 I mplementation Plan

The Deposit Removal Program was officially initiated during 1991. After Recommendation 94-1
was issued, the scope of the project was determined to be 65 deposits of HEU in the K-25
Building with a uranium mass of greater than 500 g. The original schedule projected completion
of this scope of work in April 1999. Deposits of low enriched uranium in other process buildings
were not included in the scope of the project.

1.4.3 Corrective Actions

During February and March 1996, four deposits of HEU were removed from large diameter pipes
in the K-25 Building.

1.4.4 Follow-up Evaluations

In January 1997, efforts were initiated to reeval uate the deposits of concern within the scope of
the Deposit Removal Program. Prevention of a nuclear criticality event isthe basis for this
evaluation. Nuclear criticality prevention is based on the double contingency principle contained
in American National Standard ANSI/ANS-8.1 (Ref. 8.2). This principle has been revised by
DOE Order 5480.24 to state

Process designs shall incor porate sufficient factors of safety to require at least two unlikely,
independent, and concurrent changes in process conditions (contingencies) before a nuclear
criticality accident is possible.

To implement this principle, criticality safety isto be provided by either (1) the control of at least
two independent nuclear parameters or (2) a system of multiple controls on a single nuclear
parameter. The number of controls required upon a single controlled nuclear parameter is
dependent upon the control reliability and any features that mitigate the consequences of a
control failure.

The overall plan and approach was presented to the DNFSB in July 1997 and was favorably
received. The current scope of the project includes stabilization in the K-25 Building of nine
pieces of process equipment that contain HEU and three pieces of process equipment in the K-29
Building that contain low enriched uranium. A detailed criticality evaluation is currently being
performed for less significant deposits and will be reviewed by independent criticality safety
experts from other facilities. The DNFSB is aware that the scope is subject to change based on
the final outcome of the evaluation and the independent reviews.

1.4.5 Current Status

Four of the nine deposits in the K-25 Building have been stabilized, and one of the three deposits
in the K-29 Building has been stabilized. The revised milestones for the DNFSB
Recommendation 94-1 Implementation Plan include placing these twelve deposits in safe
configuration by March 31, 1998. Efforts are currently on schedule, and timely completion of this
milestone is expected.
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1.5 REASSESSMENT/STATUS OF DFNSB RECOMMENDATION 95-1
(UF, CYLINDERS)

1.5.1 Background

In response to Secretary Pefia’s request to review safety management system principles and
functions, the UF Cylinder Project reassessed both the DOE Chemical Vulnerability Assessment
of 1994 and the DNFSB Recommendation 95-1, which detailed poor maintenance and storage
conditions of depleted uranium hexafluoride (QUF ).

1.5.2 Recommendations

On the basis of the issues identified in these two reports, the following three recommendations
regarding the storage of DYF inventory were issued.

« Start an early program to renew the protective coating of cylinders,

» Explore the possibility of additional measures to protect cylinders from exposure to elements,
and

» Institute a study to determine whether a more suitable chemical form should be selected for
long-term storage.

To facilitate safe and integrated management of the,[DUF inventory, a systems engineering
approach was initiated. This approach focuses on defining the risks, identifying system
requirements, and implementing actions through a series of seven documents and implementing
procedures. The seven documents are Systems Requirements Document, System Engineering
Management Plan, Program Management Plan, Engineering Development Plan, and site-specific
safety analysis reports (SARs). To date, all seven documents have been developed and approved
and are being used to successfully control the numerous activities that enable the safe storage of
the DUF; inventory at ETTP, Paducah, and Portsmouth until ultimate disposition.

As instructed by the DOE Implementation Plan for Recommendation 95-1, the UF Cylinder
Project is focusing on and emphasizing five activities.

1. Relocate cylinders from ground contact and keep all cylinders from further ground contact.
Satus: The cylinders historically in ground contact have been removed. Because of the design
and age of some yards, additional ground contact is anticipated. Periodic inspections are in place
to identify these cylinders so that actions can be taken.

2. Relocate all cylinders into an adequate inspection configuration.

Satus: This activity is underway and requires yard construction, which is also underway.
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3. Repaint cylinders as needed to avoid excessive corrosion.

Satus: To date, over 2100 whole cylinder bodies have been repainted at Paducah. In addition,
cylinder skirted regions are being cleaned and painted.

4. Update handling and inspection procedures and site-specific SARS.

Satus: The SARs have been developed and approved, the handling and inspection procedures
have been revised, and personnel have been trained to apply the revised procedures. Efforts are
now underway to incorporate newly identified administrative controls from the approved SARs
into appropriate procedures to ensure additional mitigation and/or prevention of risks.

5. Complete an ongoing study that will include an analysis of alternative chemical formsfor the
material.

Satus: SARsfor the cylinder yard operations at ET TP, Portsmouth Gaseous Diffusion Plant, and
Paducah Gaseous Diffusion Plant have been developed. SARs identified the hazards associated
with the existing cylinder yard operations and evaluated their significance by examining the
possible accident scenarios that could result from the hazards. It was concluded that activities
associated with the cylinder yard operations can be conducted with acceptable risk, given the
implementation and continuation of identified preventive and mitigative controls. DOE approval
of the SARs conveys that the risks of continued storage of DUFg inventory are acceptable. In
addition, preparation of an Environmental Impact Statement is underway. Preliminary results
indicate that alternative chemical forms have comparable risks from a systems perspective.

Reassessment of the commitments associated with this vulnerability revealsthat all deliverables
have been completed on time and that they have been approved. Additionally, it was determined
that all remaining open activities are progressing as planned. The overall conclusion of this
review isthat potential consequences of previously identified vulnerabilities are judged to be
negligible. Thus, the UF, Cylinder Project will continue its mission to safely store the DUF;
inventory until ultimate disposition.

1.6 STATUSOF RESPONSE TO DOE-EH SAFETY MANAGEMENT EVALUATION

The DOE Office of Oversight reviewed the safety management programsat ETTPin May and
June 1997 and issued areport of the review on September 24, 1997. The focus of the review was
consideration of the safety management of disposition of surplusfacilities. The review identified
three broad issues as described below and 39 recommended opportunities for improvement to
address the issues.

1. ETTP Decontamination and Decommissioning and Surveillance and Maintenance programs
(S&MP) need increased Environmental Management and DOE-ORO management attention,
prioritization, and resources to ensure safe and timely disposition of high-risk buildings.
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2. Thereindustrialization program needs to be implemented in a more controlled and systematic
manner to ensure definition of DOE roles, responsibilities, authorities, and liabilities;
identification of ES&H requirements; and effective safety oversight.

3. The management infrastructure essential to the effective management of issues arising from
events, accidents, and near-misses needs to be strengthened to ensure continuous
improvement in safety management and sharing and implementation of |essons learned.

An Interim Corrective Action Plan addressing the issues was established by DOE-ORO in
September 1997. The Interim Plan indicated that a number of corrective actions were being taken
before the final report was issued, with some actions already completed. A corrective action plan
response to the final report was submitted to the Office of ES&H in October 1997.

1.7 STATUSOF RESPONSE TO DOE-EH PSM TECHNICAL ASSISTANCE VISIT
1.7.1 Background

On August 6-7, 1996, representatives from the DOE Field Support Office and a representative
from Pacific Northwest National Laboratory made an assistance support visit to Oak Ridge to
assist DOE-ORO in determining a baseline for the Process Safety Management (PSM) programs
at Oak Ridge. DOE Order 440Wprker Protection Management for DOE Federal and

Contractor Employees, requires DOE contractors who manufacture explosives or work with
threshold or larger quantities of highly hazardous chemicals, flammable liquids, or gases to
successfully implement the requirements of the Occupational Safety and Health Administration
(OSHA) rule for PSM of Highly Hazardous Chemicals (29 CFR 1910.119). The official ruling by
DOE'’s Office for Interpretation of OSHA, was that the Toxic Substances Control Act Incinerator
(TSCAI) Flammable Tank Storage Operations are covered by the PSM rule.

1.7.2 Corrective Action

The identified corrective action specifies that TSCAI operations should comply with the
requirements of the OSHA rule for Process Safety Management of Highly Hazardous Chemicals
(29 CFR 1910.119) for the storage of flammable materials. This includes a requirement to issue a
Process Hazard Analysis by May 26, 1997.

1.7.3 Status

TSCAI generated and issued an Auditable Safety Analysis (ASA) that, after review, was
determined to adequately address the elements of a Process Hazard Analysis as required under
29 CFR 1910.119. The ASA was approved by DOE in December 1995, and it met the
requirement to have an initial Process Hazard Analysis completed by May 26, 1997. The TSCAI
PSM manual, to be issued in October 1997, adequately addresses the remaining elements of 29
CFR 1910.1109.
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1.8 STATUSOF RESPONSE TO ISSUESIN DOE-ORO FIRE PROTECTION
REVIEWS

1.8.1 Background

From January 27, 1997, until February 7, 1997, DOE-ORO staff conducted areview of fire
protection issues at ETTP facilities. The review examined key management issues within the Fire
Protection Program to assess the level of vulnerabilities found and provide management with
objective alternatives for resolution.

Two issues were identified (1) the need for management to perform further assessmentsin
determining required funding for the Fire Department against potential reduced inspection,
testing, and maintenance (IT& M) needs and emergency response capability and (2) an acceptable
process for deactivation of fire suppression systems within abandoned facilities.

1.8.2 Findings, Observations, and Recommendations

ETTPIssue#l Fire Department Operations’ emergency response and IT&M capabilities are
eroding, and management has not identified an acceptable level of protection.

ETTPIssue#2 The contractor management process for fire protection sprinkler system
deactivation is inadequate.

1.8.3 Corrective Actions
For the purpose of clarifying the response, issues were reduced to sub-issues.

Sub-issue 1a: Fire Department Operations’ emergency response capability is eroding.
Prospects seem unlikely for obtaining additional funding needed to increase the Fire Department
staff to the level needed.

Action: The proposed correction is to implement the Common Response Plans, which allows the
use of Fire Department operations response personnel from both the Y-12 Plant and ORNL to
supplement ETTP on-site resources in combating actual interior fire fighting events.

Satus. The Common Response Plans concept has been approved and is being implemented.
Additionally, concurrence by contractor management at each of the three Oak Ridge DOE-ORO
sitesis complete.

Sub-issue 1bFire Department Operations’ inspection, test, and maintenance capability is
eroding. The review team discussed the workload in the Fire Department by comparing the
number of automatic sprinkler systems and associated alarm systems located at ETTP with the
required IT&M frequencies for these systems.
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Action: The proposed correction isto submit aformal request to approve, as equivalent, a set of
reduced frequencies for IT&M activities. Additional relief will be sought through continued
efforts to deactivate fire protection systemsin buildings that do not present fire hazards and those
that are suited for abandoning in-place (see discussion of ETTP Issue No. 2).

Satus. The implementation of reduced frequencies for the IT&M activity is consistent with the
latest DOE guidance as explained in the ORO Fire Prevention and Protection Implementation
Guides, Edition 8.

ETTP Issue No. 2: The process used to deactivate fire sprinkler systemson February 2,
1997, was inadequate. The systems were in three buildingsin S& MP that were placed in
abandoned-in-place (AlP) status. The review team concluded that the decision process used in
deactivating the systems was inadequate, but it did not conclude that the systems needed
reactivation.

Sub-issue 2a: Develop an approach to deactivating sprinkler systems acceptable to the
DOE-ORO Authority Having Jurisdiction (AHJ) and other stakeholdersthat clearly
identifiesthe level of stakeholder participation.

Action: A systematic process based on DOE-HQ implementation guidance for DOE Order 420.1,
Facility Safety, has been submitted and will be utilized.

Sub-issue 2b: Determine a process for proper sprinkler system “lay-up.”This option relates
to steps needed to protect water-based fire suppression systems from freeze damage when
deactivating them in abandoned buildings without heat and utilities.

Action: A draft deactivation process has been submitted and will be utilized.

Sub-issue 2c¢: Submit a Request for Change to Standard/Requirements ldentification
Documents to use the implementation guide for DOE Order 420.Eacility Safety. However,

it was recognized by the review team that this step may not be necessary if the implementation

guide regarding deactivation of fire protection systemsis adopted as a Work Smart Standard

(WSS) during Phase Il of the WSS process. Indeed, the second part of the review team’s third
option was to coordinate adoption of this guide as part of the Environmental Management and
Enrichment Facilities (EMEF) Program WSS set.

Action: The Phase Il WSS Identification Team has included DOE Order 420.1 as part of the
implementation guidance for the EMEF Program WSS set.

Sub-issue 2d: Develop a policy jointly with DOE regarding the expected actionsfor the Fire
Department when responding to Al P buildings or other buildingswhere sprinkler systems
have been deactivated.

Action: The “stand off and protect” fire fighting approach has been submitted as a part of the
deactivation process for DOE approval.
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Sub-issue 2e: Appoint an AHJ at the contractor level for fire protection matters. This
option reflects the team’s concern about involvement of the appropriate authorities in the
decision process for deactivating fire protection systems.

Action: The ETTP Site Manager appointed an AHJ contractor on April 30, 1997.
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2. STATUSOF OTHER VULNERABILITIES

21 STATUSOF SEISMIC STUDIESDEVELOPED FOR DOE EXECUTIVE
ORDER 12941

Executive Order (EO) 12941, Seismic Safety of Existing Federally Owned or Leased Buildings,
requires federal agenciesto develop an inventory of their buildings, evaluate the seismic safety of
the buildings, and prepare cost estimates for mitigating unacceptable risks for buildingsin that
inventory. DOE-Headquarters issued the DOE Management Plan to Implement EO 12941 asthe
guidance for DOE sitesto follow. The DOE management plan defines four phases for the
implementation of EO 12941. These phases are (1) inventory, (2) evaluation, (3) cost estimation,
and (4) report. The first three phases have been completed, and the report will be completed.

The inventory phase indicates that there is atotal of 452 buildings at the ETTP site. Of these
452 buildings, 361 buildings were exempted from any evaluations or cost estimates as instructed
by the DOE management plan. After the exemption process, 91 buildings were identified as
requiring evaluations and cost estimates.

The DOE management plan identifies 16 model building types for categorization of the
non-exempted buildings. The ETTP site has buildings in ten of the model building types. From
the population of the non-exempt buildings, there are 27 buildings classified as performance
category (PC) 2 or 3. The PC 2 and 3 buildings could contain hazardous materials inside the
buildings. Of these 27 buildings that are PC 2 or 3, seven model building types are represented.
These 27 buildings and their model building type are listed in Table 2.

The DOE management plan does not require an evaluation of all non-exempt buildings. It
specifiesthat at least one building from each model building type be evaluated, which isthe
approach used at ETTP. Past evaluations can aso be used if they were performed for a criteria
that satisfies the EO requirements. The results from the specific buildings evaluated are then used
to extrapolate to the total population of non-exempt buildings.

The specific PC 2 or 3 buildings evaluated as part of the EO 12941 implementation are also
identified in Table 2. The results of the specific EO 12941 evaluations were used, along with past
evaluations that satisfied the EO 12941 requirements, to extrapolate the conclusions for the other
buildings listed. The buildings that satisfy the EO 12941 requirements are identified in the table
as O.K., and the buildings that do not satisfy the requirements are listed as N.G.

The EO 12941 evaluations are primarily focused on (1) the life safety of the occupantsin case of
acollapse of the building and (2) determining cost estimates. The evaluations are sufficient to
judge whether or not a building will collapse. If the building islisted as N.G., which suggests
potential collapse, there could be a potential for damage to equipment or tanks that contain
hazardous materials. If the building islisted as O.K., the building will not collapse, but detailed
evaluations of equipment, tanks, piping, and other material inside the building have not been
made as part of the EO 12941 evaluation.
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Table 2. Typesand Status of EO 12941 Non-exempt PC 2 or

PC 3 Buildings
Building Status Notes
Type 2—Wood, Commercial and Industrial
K-1003 OK Used past evaluations of similar buildings to extrapolate
K-1025-C OK Used past evaluations of similar buildings to extrapolate
K-1058 OK. Used past evaluations of similar buildings to extrapolate
Type 3—Steel Moment Frame
K-1055 OK. Evaluated K-1225 and used past evaluations of similar
buildings to extrapolate
K-1652 OK. Evaluated K-1225 and used past evaluations of similar
buildings to extrapolate
Type 4—Steel Braced Frame
K-25 N.G. Used past evaluations of similar buildings to extrapolate
K-27 OK. Used past evaluations of similar buildings to extrapolate
K-29 N.G. Used past evaluations of similar buildings to extrapolate
K-31 N.G. Used past evaluations of similar buildings to extrapolate
K-33 OK. Used past evaluations of similar buildings to extrapolate
K-1650 OK. Used past evaluations of the building to extrapolate
K-1515-H OK. Used past evaluations of similar buildings to extrapolate
Type 5—Steel Light Frame
K-1065-A OK. Extrapolated from evaluations for K-1435-C
K-1065-B OK. Extrapolated from evaluations for K-1435-C
K-1065-C OK. Extrapolated from evaluations for K-1435-C
K-1065-D OK. Extrapolated from evaluations for K-1435-C
K-1065-E OK. Extrapolated from evaluations for K-1435-C
K-1425 OK. Extrapolated from evaluations for K-1435-C
K-1435-A OK. Extrapolated from evaluations for K-1435-C
K-1435-B OK. Extrapolated from evaluations for K-1435-C
K-1435-D OK. Extrapolated from evaluations for K-1435-C
K-1435-C OK. Evaluated
Type 10—Concrete Frame with Infill Shear Walls
K-802 OK. Extrapolated from K-601 evaluation
Type 15— Unreinforced Masonry Bearing Walls
K-1004-A N.G. Evaluated
K-1004-B N.G. Extrapolated from K-1004-A evaluation
K-1004-C N.G. Extrapolated from K-1004-A evaluation
Type 16— Other
K-1004-L N.G. Extrapolated from K-1004-A evaluation
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2.2 STATUS OF PRICE-ANDERSON AMENDMENTSACT REPORTABLE ISSUES

Price-Anderson Amendments Act (PAAA) reportable issues related to radiological
vulnerabilities were reviewed. All reportable issues were classified as minor by the LMES Senior
Review Board and all corrective actions have been closed.

2.3 REASSESSMENT OF KNOWN VULNERABILITIESIN AIP FACILITIES

This section is an assessment of vulnerabilities associated with facilitiesin the S& MP that have
been declared AIP. The AIP Program is an ongoing effort to strictly control access to specific
shutdown facilities assigned to the S& MP. The mission of the AIP Program isto perform
activities necessary to reduce or eliminate existing hazards while limiting the general plant
population from entering the facilities. Thisis achieved by performing some stabilization
activities, such as removing combustible material, waste, and surplus equipment/material, and by
removing equipment from service while posting the facility as AI1P. An access authorization
permit must be completed to gain access to afacility that has been declared AIP. The permit
serves to authorize the requested activity, track the number of entrants, and assign temporary
responsibility for activities and waste disposal.

This assessment was conducted by evaluating the existing safety documentation for each facility;
compiling the pertinent datainto a report (Appendix A); and then reviewing the data with the
facility managers, subject matter experts and other qualified individuals. Chronic hazards, such
as asbestos, were screened during this process. Acute hazards were included in the report,
although they may not be chemical related (e.g., electrical hazards). A status review of all
auxiliary systems was conducted during this hazard review. No new vulnerabilities were
identified during this review.

The breakdown of the assessment was of 79 facilities: four Radiological, ten Non-Nuclear,

65 Other Industrial or General Accepted. The four radiological facilities are K-631, K-1131,

K-1300 and K-1410. Of the “Radiological” facilities, Building K-631 has a 2.5-ton depleted
uranium test weight cylinder, K-1131 has fourUF cylinders, the K-1300 stack has uranium
deposits, and K-1410 has high contamination levels. The ten Non-Nuclear facilities are the
individually identified process “tie-lines.” The process tie lines were used to move process gas
between buildings. The facilities categorized as Other Industrial and General Accepted are
detailed within the report.
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Appendix A

VULNERABILITY ASSESSMENT FOR ETTP ABANDONED-IN-PLACE FACILITIES



